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Contract Award 7/30/97 7/30/97 7/30/97 11/15/99 12/4/99
PDR 5/16/00 2/19/01 7/15/00
EMD/Production CFI 3/30/03 6/2/00 3/5/01 6/15/00 8/1/01
CFI Proposal Due 4/30/03 7/3/00 4/5/01 8/15/00 9/15/01
EMD/Production D/S 7/15/03 9/8/00 7/11/01 12/15/00* 3/1/02
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*
* ATMS Unit 1 for NASA;  ATMS Unit 2 Production for NPOESS starts 10/1/02


