
CONTRACT DATA REQUIREMENTS LIST Form Approved
OMB NO. 0704-0188(1 Data Item)

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of infromation.  Send comments regarding
this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington
Headquarters Services, Directorate for Information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office
of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.  Please DO NOT RETURN your form to either of these addresses.  Send
completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

A-A TDP [ ] TM [ ] OTHER [X] MISC

D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR

Sensor Payload & Algorithm Develop. F04701-97-C-0028 Hughes SBRS

1.DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

Cost\Schedule Status Report (C\SSR)A-A012

4. AUTHORITY (DATA ACQUISITION DOC. NO.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE

DI-MGMT-81467 IPO/ADA

9. DIST7. DD 250 REQ 10. FREQUENCY 12. DATE OF FIRST SUBMISSION
STATEMENT

LT BLK 16MTHLYREQUIRED

F8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQ SUBMISSION

None BLK 16BLK 16

DRAFT
4 (cont) Blk 10 of DID:

a. The C\SSR shall be submitted electronically, using the ANSI ASC X.12, Transaction Set 839 Version
3050.

b. Reporting levels shall be in accordance with Contract Work Breakdown Structure CDRL A005.  Report will
be in accordance with the Data Item Description (DID) DI-MGMT-81467.  A reconciliation between the C\SSR
and the CFSR shall be submitted quarterly as an attachment to the CFSR.

c. For probability analysis, the Contractor shall provide the top 10 reporting level cost drivers, and
the top 10 reporting level schedule drivers (both ranked in descending order of criticality).  Major
subcontractor concerns shall be included.  Each month the cost, schedule and technical status of these
drivers will be discussed.  This discussion shall include current status, potential impacts to cost or
schedule (positive or negative), anticipated problem solution, and the current projected cost at
completion for each element.  Once an item is identified on a monthly top 10 list, the contractor will
report its status until it is resolved.  The Government reserves the right to modify, increase or
decrease both the initial listing as well as the updates.  If the Contractor uses "critical path"
scheduling techniques, then the identification of the ranked critical path by WBS reporting element shall
meet the schedule drivers requirement.  In addition, the Government reserves the right to request
additional information for those reporting level WBS elements (not included in the top 10 list) that have
experienced significant shifts in status from previous months.

d. A Flash Report containing Format 1 will be required 5 working days after the close of the contractor's
monthly accounting period.  Formal submittal of the C\SSR will be submitted 20 working days after the
close of the Contractor's monthly accounting period.

G. PREPARED BY H. DATE I. APPROVED BY J. DATE
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e. Major subcontractor data should be included in the C\SSR to reflect the status as of the same
accounting month-end, i.e. subcontractor data should not "lag" the prime's data".

11 (cont) Last day of Contractor's monthly accounting period.

12, 13 (cont) Initial submission shall be following the second full accounting period after contract
award.  Subsequent submissions are due 5 working days (Flash Report) and 20 working days (Format 1-5)
after the close of each monthly accounting period.

Letter of Transmittal (LT) to NPOESS(DMO) on each submittal.
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